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The E W Wells Group LLC

• Merged With Millennium Science &  Engineering, Inc.
January 2012

• Fifty Employees
• Several Offices Throughout The US
• Key AML Offices
 Boise
 Spokane
 Salt Lake City



Wells‐MSE Performed The Reclamation 
At the Rainy Mine as a CERCLA Removal 
Action Under Our ID/IQ Contract With 
Region 6 Of The U.S. Forest Service, 

Mount Baker‐Snoqualmie
National Forest



Rainy Mine Location & Info.
• 12 Air Miles Northeast of North Bend, Washington
• Snoqualmie River Drainage
• Elevation = 1,800 Ft. AMSL
• Very Rugged Area
• Heavily Vegetated
• Adjacent to Quartz Cr. >> Taylor R. >> Middle Fork 

Snoqualmie R. >> Puget Sound
• Annual PPC. = 120 In./Yr. As Rain And Wet Snow
 Can be torrential – 16 in. at the start of field work

• Popular Recreation Spot
 Asked not to work weekends







Project History

Abbreviated Preliminary Assessment Performed By
USFS ‐ 2003

Site Inspection Performed By 
Cascade Earth Sciences – 2005

Engineering Evaluation / Cost Assessment Performed By 
MSE – 2008

Removal Action Performed By MSE ‐ 2012



History & Description

• Mineralized breccia pipes (background 
implications)

• Initial claims ‐ 1946
• 50 tpd flotation mill ‐ 1951
• 353 tons Cu, Ag, Au ore produced 1951‐

1957
• 2 Adits (100 ft. long)
• 1 Shaft (116 ft. deep, 2 compartment)
• 2 Levels



Shaft 116 Level



Shaft 65 Level



Pre‐RA Access Condition



Repository Site



Repository ‐ Downhill



Spur Road



WR‐1 Shaft Area



WR‐2 Access Road



WR‐2 Adit



Wasterock Seep Quality

pH = 4.3 su
As = 0.058 mg/L
Cu = 2.02 mg/L
Fe = 0.058 mg/L
Pb = <0.001 mg/L
Se = <0.002 mg/L
Zn = 0.060 mg/L



Wasterock Quality

Paste pH = 3.1 su
As = 15,800 mg/kg
Cu = 1,970 mg/kg
Fe = 100,000 mg/kg
Pb = 80 mg/kg
Se = 10 mg/kg
Zn = 100 mg/kg



Basic Approach
1. Improve Access
2. Log Repository
3. Remove And Shred Stumps
4. Excavate Repository
5. Fill Spur Road Ravine
6. Improve Spur Road Access
7. Fill Shaft With Wasterock
8. Remaining Wasterock To Repository
9. Cap Repository
10.Reclaim



Lower Access Road



Mulch Maker



Makin’ Mulch



Repository Pit



Spur Road & Ravine



Ravine Fill Complete



Shaft Filling



Design Changes
• Anticipated waste volume was 2,000 cy
• A burned, crushed, and covered mill structure 
was discovered during excavation that added 
an additional 700 cy

• The shaft was expected to hold 200 cy, but 
held 1,200 cy

• 1,800 cy was taken to the repository
• WR‐2 was expected to be 25 cy, but was 
actually 250 cy

• Excavation at WR‐2 was terminated after 
calculating a new “local” background



Repository Groundwater

• Water in the repository pit was clearly 
identified as groundwater, not precipitation

• A drainline was installed to intercept the 
groundwater

• The effluent was piped to an infiltration basin 
filled with coarse rock

• The basin was covered with geotech fabric, 
then soil and moss



Drain Tile Installation



HDPE Installation



Completed Repository
Surface Water Diversion Trench



Completed Repository
Lower Berm



Completed Repository
“The Salmonberry Orchard”



Repository Plan View



Repository X‐Section



Reclaimed Shaft Area – WR‐1



Reclaimed Spur Road
(Main Access Left Open)



Orr Excavating, Inc
Baker, Oregon


